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Shirli Axelrod-

Revised Procedure for Handling PCBs at Georgetown 

On March 1, I met with Construction Engineering staff and the contractor 
and subcontractor for handling PCBs and tanks from Georgetown. 
We discussed the two different procedures submitted by the contractor 
(February 5 and February 16), and the problem with the second procedure 
in regard to the oil or sludge with 8 ppm PCB. 

I will approve the second procedure (dated February 16) so long 
as the "Tank Emptying" and "'Drum Filling" sections from the first 
procedure (February 5) are substituted for the "Tank Emptying" portion 
of the second procedure (dated February 16). Please have this change 
made. 

I have also completed and signed four Waste Profile Questionnaires 
for submittal to Envirosafe Services of Idaho, and hand carried 
them to you on March 2. Let me know if there are any questions 
on these. 

Please keep me informed of the progress on this matter. Thank you. 
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